

ID	Task Name	Duration	Start	Finish	% Complete	March							April				May				June				July				August				Sep
						E	B	M	T	W	Th	F	S	S	M	T	W	Th	F	S	S	M	T	W	Th	F	S	S	M	T	W	Th	F
1	Google Apps Deployment in AC	88 days	Mon 3/2/09	Wed 7/1/09	100%																												
2	PATSI Deployment at RRP and RCM are restrictions to GAE Deployment	46 days	Mon 3/2/09	Mon 5/4/09	100%																												
3	PATSI Go-Live in UPR at Rio Piedras	23 days	Mon 3/2/09	Wed 4/1/09	100%																												
4	PATSI Go-Live in UPR at Medical Sciences	23 days	Thu 4/2/09	Mon 5/4/09	100%																												
5	Procure User Lists from Exchange Server	2 days	Thu 4/9/09	Fri 4/10/09	100%																												
6	Create GAE Accounts for AC Users	15 days	Tue 4/14/09	Mon 5/4/09	100%																												
7	Configure GAE Accounts on User Workstations	42 days	Tue 5/5/09	Wed 7/1/09	100%																												
8	3rd Floor	6 days	Tue 5/5/09	Tue 5/12/09	100%																												
9	Budget	2 days	Tue 5/5/09	Wed 5/6/09	100%																												
10	Infrastructure and Design	2 days	Thu 5/7/09	Fri 5/8/09	100%																												
11	Legal Affairs	2 days	Mon 5/11/09	Tue 5/12/09	100%																												
12	2nd Floor	10 days	Wed 5/13/09	Tue 5/26/09	100%																												
13	Finance	5 days	Wed 5/13/09	Tue 5/19/09	100%																												
14	Human Resources	5 days	Wed 5/20/09	Tue 5/26/09	100%																												
15	1st Floor	2 days	Wed 5/27/09	Thu 5/28/09	100%																												
16	VP Academic Affairs	2 days	Wed 5/27/09	Thu 5/28/09	100%																												
17	External to Central Administration Building	2 days	Fri 5/29/09	Mon 6/1/09	100%																												
18	Security	1 day	Fri 5/29/09	Fri 5/29/09	100%																												
19	Development and Alumni	1 day	Mon 6/1/09	Mon 6/1/09	100%																												
20	Basement	10 days	Tue 6/2/09	Mon 6/15/09	100%																												
21	Administrative Services	3 days	Tue 6/2/09	Thu 6/4/09	100%																												
22	VP Research & Technology	2 days	Fri 6/5/09	Mon 6/8/09	100%																												
23	Information Systems Office	5 days	Tue 6/9/09	Mon 6/15/09	100%																												
24	Outside South Botanical Gardens	3 days	Tue 6/16/09	Thu 6/18/09	100%																												
25	Editorial UPR	1 day	Tue 6/16/09	Tue 6/16/09	100%																												
26	Dialogo	1 day	Wed 6/17/09	Wed 6/17/09	100%																												
27	Botanical Gardens Administration	1 day	Thu 6/18/09	Thu 6/18/09	100%																												
28	Centro Preescolar	1 day	Thu 6/18/09	Thu 6/18/09	100%																												
29	Board of Trustees & affiliates	18 days	Mon 6/8/09	Wed 7/1/09	100%																												
30	Board of Trustees	3 days	Mon 6/8/09	Wed 6/10/09	100%																												
31	Internal Auditors	5 days	Thu 6/11/09	Wed 6/17/09	100%																												
32	Receive user list from UPR Retiro	5 days	Thu 6/18/09	Wed 6/24/09	100%																												
33	UPR Retiro	5 days	Thu 6/25/09	Wed 7/1/09	100%																												
34	GAE E-Mails in use throughout Central Administration	0 days	Wed 7/1/09	Wed 7/1/09	100%																												
35	Drain Exchange Server usage	28.5 days	Mon 5/18/09	Thu 6/25/09	100%																												
36	Configure Exchange Accounts to forward mails to GAE	5 days	Mon 5/18/09	Fri 5/22/09	100%																												
37	Define alternate access mechanism for Exchange Mailboxes	1 day	Mon 5/25/09	Mon 5/25/09	100%																												
38	Change MX records in Domain Name Servers to point to Google	1 day	Wed 6/10/09	Wed 6/10/09	100%																												
39	Update AC Network Servers to exclude Exchange from UPR.EDU domain	1 day	Fri 6/19/09	Fri 6/19/09	100%																												
40	Test receipt of Exchange E-Mail directly to GAE E-Mail addresses	2.5 days	Mon 6/22/09	Wed 6/24/09	100%																												
41	De-activate mail forwarding to gaemail.upr.edu	1 day	Wed 6/24/09	Thu 6/25/09	100%																												
42	AC Exchange Server phased out	0 days	Wed 6/24/09	Wed 6/24/09	100%																												

